

RECEIVED



P O Box 116 Port Elizabeth 6000 T +27 41 505 4522

The Chief Executive Officer
Ho Hup Corporation SA (Pty) Ltd
76 Pickering Street
Newton Park
6045

Our Reference: Contract No. 2450

Deals with this matter: N Dunjana/A Bower

Date: 23 June 2011

Dear Sir.

CONSTRUCTION OF THE THUSONG SERVICE CENTRE: MOTHERWELL: CONTRACT NO 2450 : TERMINATION OF SERVICES OF HO HUP CORPORATION SA (LTD) PTY

The abovementioned matter refers.

Please be advised that this letter serves as notice of termination of services of Ho Hup Corporation SA (Ltd) Pty in terms of clause 36.0 of the JBCC Principal Building Agreement, with reference to clause 36.1.2 and clauses 15.3.2 through 15.3.4, to which the Contractor has failed to comply.

Notice is hereby given in terms of clause 36.5.1 and clause 36.5.6 of the said agreement for you to cease with all work and to vacate the works and site.

In terms of clause 8.1 of the JBCC Principal Agreement, the contractor shall take full responsibility for the works from the date on which possession of the site is given to the contractor and up to date of relinquishing possession to the employer.

You are also advised that the Principal Agent is commencing with the preparation of a final account as per clauses 34.0 and 37.3.5 of the JBCC Principal Building Agreement.

ak

Clause 36.5.4 of the JBCC Principal Building Agreement provides that that the contractor shall not be relieved of any of his liabilities concerning that portion of the works executed by the contractor.

After the issue of the certificate of completion the NMBM will recover all losses in terms of the clause 37.0 of the JBCC Principal Building Agreement.

Yours faithfully

E NTOB/

ACTING MUNICIPAL MANAGER

FREDERICKS MICRPORATED
ACKNOWLEDGE OF OF RECEIPT

DATE 24 June 201/ TIME 02:29

SIGNATURE.

FULL NEWS